
Example Manday Extinate for Wetland Mitigation

Campbell Creek Mitigation Estimate

PROJECT DESCRIPTION:  Campbell Creek Mitigation Site TIP NUMBER: R-2510WM REVIEWED BY UNIT HEAD ON: DATE PREPARED: June 15, 2004

PREPARED BY:  PROJECT NUMBER: 8.T221801  (WBS#: 34440.4.1) REVIEWED BY ASSISTANT BRANCH MANAGER ON: SPREADSHEET REVISION DATE:

DESIGN

ENV. ARCH. & DESIGN BRANCH DESIGN DESIGN DESIGN

ASSIST. PROJ. DRAFT SPRV./ ENV. ARCH. & HISTORIC TRANS. WORD. BRANCH ASSIST BRANCH BRANCH BRANCH DESIGN DESIGN DESIGN DESIGN SUB- PEF

BRANCH BRANCH UNIT ENG. & REPO. COMM. ENG. SPEC. HISTORIC SPEC. ENG. TRANS. ENV. PROC. UNIT UNIT PROJ ENG. ENG. BRANCH BRANCH BRANCH BRANCH TOTAL ESTIMATE

TASK TASK DESCRIPTION MAN. MAN. HEAD (TE-3) TECH. PLNR 2 (TE-3) (ES-3) SPVR. (ARCH-2) SPVR. ENG. TECH 3 SPVR. HEAD HEAD ENG. (TE-3) (TE-2) ENG. TECH 4 TECH 3 TECH 1

NO. (TD-1) (TM-1) (TES-3) (TE-2) (TT-2) (CP-2) (ES-3) (ES-2) (HPRS-2) (TE-3) (TE-1) (TT-3) (WP-2) (TD-1) (TM-1) (TES-3) (TES-2) (TES-1) (TE-1) (TT-4) (TT-3) (TT-1)

1 Design Plans and Project Special Provisions

1.1 Design Plans and Project Special Provisions

Verify and modify conceptual plan 1.00 2.00 1.00 4.00

Complete base plan sheets 8.00 5.00 13.00

Calculate Earthwork and Quantities 1.00 0.50 1.50

Prepare construction access plan and sequence 1.00 0.50 1.50

Prepare vegetation plans 1.00 0.50 1.50

Plan sheet revisions (60%, 90%, 95% and final) 5.00 5.00 10.00

Standard and special provisions 2.50 1.00 3.50

2 Permit Support

2.1 Permitting package including drawings 2.00 2.00 4.00

3 Project Management

3.1 Quality Control 1.00 1.00 2.00

3.2 Coordination and meetings

Correspondence and coordination 3.00 3.00

Meetings 0.00

Scoping 1.50 1.50

NCDOT 60% review 1.00 1.00

Agency 60% review 1.50 1.50 3.00

DOT 90%review 1.00 1.00

DOT 95% review 1.50 1.50

DOT 100% review 1.00 1.00

3.3 Contract administration and invoicing

Progress reports/Invoices 3.00 3.00

4 Construction documents

4.1 Construction bid documents 1.00 2.00 3.00

4.2 Construction cost estimate 1.00 0.50 1.50

5 Construction oversight

5.1 Pre-bid meeting 1.50 1.50

5.2 Pre-construction meeting 1.50 1.50

5.3 On-site during initial stages 10.00 10.00

5.4 Final field inspection 1.50 1.50

6 Deliverables 0.00

TOTAL WORKDAYS/CATEGORY: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.00 51.50 0.00 0.00 18.00 0.00 0.00 75.00 0.00

RATES PER DAY: $346.24 $300.56 $268.88 $243.36 $133.68 $189.28 $239.72 $174.40 $204.88 $175.12 $243.36 $195.68 $149.76 $123.84 $323.40 $300.56 $268.88 $246.40 $222.12 $195.68 $165.92 $149.76 $118.96

PAYROLL BURDEN: $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $784.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $268.88 $12,689.60 $0.00 $0.00 $2,986.56 $0.00 $0.00

TOTAL WORKDAYS: 75.00
TOTAL PAYROLL BURDEN: $16,729.84

AVERAGE COST PER HOUR: $27.88

GENERAL OVERHEAD @ 157 %: $26,265.85

SUBTOTAL: $42,995.69

COMPARATIVE FEE @ 9%: $3,869.61

TOTAL: $46,865.30

DIRECT EXPENSES: $2,359.50

SUBCONSULTANT FEES: $0.00

GRAND TOTAL: $49,224.80
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DIRECT EXPENSES

PROJECT DESCRIPTION: Campbell Creek Mitigation Site

PREPARED BY:  

TIP NUMBER: R-2510WM PROJECT NUMBER: 8.T221801 (WBS: 34440.4.1

DATE PREPARED: June 15, 2004 REVIEWED BY UNIT HEAD ON:

Travel:

Sedan 15 Trip(s) @ 300 miles @ $0.35 $1,575.00

Carry All 0 Trip(s) @ 0 miles @ $0.37 $0.00

Car Rental 0 days @ $45.00 $0.00

Parking: 0 Trip(s) @ $3.00 $0.00

Per Diem: 0 Breakfast $6.50 $0.00

15 Lunch $8.50 $127.50

0 Dinner $14.50 $0.00

0 Lodging $61.50 $0.00

Reproduction: 0 8 1/2 x 11 Copy(s) @ $0.04 $0.00

0 11 x 17 Copy (s) @ $0.10 $0.00

0 Cover(s) @ $0.50 $0.00

0 Binder(s) @ $0.50 $0.00

0 Color Copy(s) @ $0.83 $0.00

0 Blueline(s) @ $0.35 $0.00

Film and Developing: 0 Roll(s) @ $20.00 $0.00

Subtotal $1,702.50

Maps & Documents:

County Tax Maps: 0 Map(s) @ $7.00 $0.00

USGS Maps: 0 Map(s) @ $7.00 $0.00

Subtotal $0.00

Technical Reports

Reproduction: 0 8 1/2 X 11 Copy(s) @ $0.04 $0.00

0 11 x 17 Copy(s) @ $0.10 $0.00

0 Blueline(s) @ $0.35 $0.00

Subtotal $0.00

Design

 Reproduction: 800 8 1/2 x 11 Copy(s) @ $0.04 $32.00

400 11 x 17 Copy(s) @ $0.10 $40.00

450 Full Size Sheets @ $1.30 $585.00

0 Blueline(s) @ $0.35 $0.00

0 Mylar Sepia(s) @ $5.90 $0.00

0 Cross-Sections Sheet(s) $3.50 $0.00
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Design Expenses



DIRECT EXPENSES

PROJECT DESCRIPTION: Campbell Creek Mitigation Site

PREPARED BY:  

TIP NUMBER: R-2510WM PROJECT NUMBER: 8.T221801 (WBS: 34440.4.1

DATE PREPARED: June 15, 2004 REVIEWED BY UNIT HEAD ON:

Example Manday Extimate for Wetland Mitigation

0 Enlarge Quad Map(s) $50.00 $0.00

Subtotal $657.00

Environmental Document

Reproduction: 0 8 1/2 x 11 Copy(s) @ $0.04 $0.00

0 11 x 17 Copy(s) @ $0.10 $0.00

0 Cover(s) @ $0.50 $0.00

0 Binder(s) @ $0.50 $0.00

0 Color Copy(s) @ $0.83 $0.00

Subtotal $0.00

MEETINGS & PUBLIC INVOLVEMENT

Travel: 0 Trip(s) @ 0 miles @ $0.35 $0.00

0 Trip(s) @ 0 miles @ $0.35 $0.00

Parking: 0 Trip(s) @ $3.00 $0.00

Per Diem: 0 Breakfast $6.50 $0.00

0 Lunch $8.50 $0.00

0 Dinner $14.50 $0.00

0 Lodging $55.50 $0.00

Workshop Handouts

  - Reproduction 0 8 1/2 x 11 Page(s) @ 0 Handouts $0.04 $0.00

0 11 x 17 Page(s) @ 0 Handouts $0.10 $0.00

Presentation Materials:

  - Public Officials Meetings: 0 Meeting(s) @ $50.00 $0.00

  - Public Workshops: 0 Workshop(s) @ $200.00 $0.00

  - Slide Presentation: 0 Presentation @ $350.00 $0.00

Mailing Labels: 0 Box(s) @ $37.00 $0.00

Postage:

  - Public Workshops: 0 Workshop(s) @ 0 copies @ $0.34 $0.00

Subtotal $0.00

TOTAL $2,359.50
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